

R-Ranch POA Committee Report Form

(Please complete and submit 2 days prior to Board Quarterly Meetings.)

Date of Report: 10/17/23

Name of Committee: Rebuild Committee

Name of Committee Chair: ?

Name of Board Liaison: Travis Morgan

Number of active Committee Members: 5-7

Dates of Committee Meetings held since the last report:

10/11/23

Report: (Please include projects the committee is currently working on, and any projects completed since the last report. You may also include projects the committee is planning if desired.)

There was a long delay in the progress of rebuilding while we waited for the County and the State to talk to each other. We were trying to get the Headquarters area to be permitted through the County instead of the state because the county is a lot quicker and nicer to deal with. Unfortunately, if the county is going to take us on as their responsibility we would be treated like a new organization and they would require environmental impact reports, traffic impact reports, etc, making the cost of getting set up with them too high to pursue (plus too time consuming). We are back to working with the state. We are looking for a contractor to build the steel building that will house the bathroom and kitchen/lounge for the hilltop area. The contractor could pull the permit for us.